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Activity/Project Brief Description Lead staff
Future work & 

barriers
Strategic Goal

Status Update ‐ End 
of 2023

Status Update ‐ 
January 2024

Expected 
completion date

Comments

Wedgeport Wastewater 
Phase 3

Currently out to tender/ closes Feb 
23rd  Kyle

Budget/ 
Workforce

Plan/deliver 
modernized 
service 90 100 Dec‐23 Complete

PS 5 Overflow controls 
Red Cap Lift Station/ Currently 
design Phase  Kyle

Budget / 
Workforce 

Keeping Residents 
and Businesses 
safe 30 30 Jul‐24

Working with Engineers to change scope and re‐
tender

Courthouse Window Retrofit Rebuild windows at courthouse  Kyle NONE

Plan/deliver 
modernized 
service 90 100 Nov‐23 Complete

Asset Management plan 
Working with consultants to 
structure the plan  Kyle NONE

Plan/deliver 
modernized 
service 100 100 Sep‐23

This project is completed from a setup 
standpoint. This will be an ongoing operational 
task to keep up to date

Courthouse Painting 
Planning phase to prepare for 
tender  Kyle Workforce

Plan/deliver 
modernized 
service 20 May‐24

Safety Audit from NSP is adding approx 10K to 
cost

Tusket Brewery Wastewater 
Solution 

Investingation and testing 
currently happening  Kyle Budget 

Keeping Residents 
and Businesses 
safe 50 Dec‐23 Design nearly complete 

Monitor and Asses Building 
energy Usage  Implimenting circuit minitoring  Kyle

Always 
Changing/ Living 
Doc 

Plan/deliver 
modernized 
service 85 90 Dec‐23

Making Progress Consumption down about 20% 
last 12 months 

Next Phase J.E Hatfield Court 
Development  Extension J.E Hatfield Court  Kyle Time

Plan/deliver 
modernized 
service 75 80 Dec‐23 Pre design work completed

Asset list of infrastructure 
for CMA 

See what useable infrastracture we 
currently have an asses what the 
needs of upgrades may be  Kyle Time

Providing a 
healthy/inclusive 
environment 100 100 Jul‐23

Operations
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Accomodations for CMA 
2024

Reviewing schools & community 
halls, recommending service 
improvements & funding

René

Time and effort 
from other 
committees 

Supporting 
Economic Growth 100 100 23‐Jun

Administration Building 
Accessibility improvement 
plan 

Improve accessibility for staff in 
parking lot 

René

Approval to 
capital budget

Providing a 
healthy/inclusive 
environment 100 100 23‐Dec

Parking stall lines are the only thing left for this 
project to be completed. Operations will paint 
lines when time permits. 

Administration Building 
Accessibility improvement 
plan 

Improve accessibility for staff 
throughout the building

René

Approval to 
capital budget

Providing a 
healthy/inclusive 
environment 95 100 23‐Oct

Sercurity provider needs to program the 3 
security doors then work will be complete

Overflow parking lot

Remove growth and excess soil 
that was moved for the 
construction of the new municipal  René

Approval to 
capital budget

Keeping Residents 
and Businesses 
safe 100 100 22‐Sep

The project is complete. Our Operations Dept. will 
seed a portion of disturbed area

Updating fees for Municipal 
services

Modernizing development, 
permitting and other municipal 
fees  René

none noted
Plan/deliver 
modernized 
service 100 100 23‐Dec

Creating Safe Work 
Procedures (SWP)

Updating and creating new SWP in 
needed areas. Example High risk 
workplace tasks. René

none noted
Keeping Residents 
and Businesses 
safe 10 20 25‐Dec

Subdivision By‐Law
Create a municipality specific By‐
Law

John
WSP  Supporting 

Economic Growth 25‐Dec
WSP is busy with DAs and LUB housekeeping 
issues. Changed Expected date

Explore Exit 31 Business Park  Possibly re‐zonning and focusing 
on commercial & industrial uses

Multiple 
People

Council/Public
Supporting 
Economic Growth 25‐Dec

Upgrading Permitting 
system

Modernizing to an online and 
cloud‐based system

Multiple 
People

Current 
permitting 
process 

Plan/deliver 
modernized 
service 20 30 24‐Dec Received pricing and in discussions with Alain

Handrail project
Installing handrails in hallways in 
new Admin Bldg. René none noted

Providing a 
healthy/inclusive 
environment 10 24‐Dec Project cancelled

Front Counter Safety
Installing safety glass at front 
counter René none noted

Providing a 
healthy/inclusive 
environment 10 50 24‐Jul Glass order and scheduled for Install in March

Protective Services
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Low Income Exemption 
Applications

Compiling info and increase 
threshold amounts to assist more 
residents who are in need Marsha

Requires 
council's 
approval 

Improving 
Governance 100 Mar‐23

Increase family threshold allowance and amount 
of exemption and all have been added to this 
year's tax bills

2023‐2024 Operating 
Budget preparation

Begin upcoming budget 
deliberations Marsha

Information from 
PNS & Dept 
heads

Plan/deliver 
modernized 
service 100 May‐23 Budget was passed in May 2023

2023 tax billing season

Tax bills will be generated in house 
by staff this year. Some 
preparation work is required. 
Supplies & equipment needed 
ordered  Marsha none noted

Plan/deliver 
modernized 
service 100 May‐23

In‐house tax billing was a success with minor 
issues.  Cost savings of approx $4000

Argyle Emergency Fund 
Create a policy to better manage 
the way the funds are distributed Marsha

Requires 
council's 
approval

Improving 
Governance 100 Apr‐23

Financial Reporting

Improving the way the Finance 
Dept delivers Operating & Capital 
financials to council  Marsha none noted

Plan/deliver 
modernized 
service 10 10 Mar‐24

Tax Sale

Tax Sale process & procedures 
have begun.  Will be held February 
7, 2024 Bonnie none noted N/A 40 70 Feb‐24

Finance
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2022 Summer Day Camp 
Evaluation Compiling survey results Natalie

Analyze Result of 
Survey

Plan/deliver 
modernized 
service 100 23‐May

Simple Texting New way to connect with residents
Natalie/ Scott 
M

Getting residents 
to sign up

Plan/deliver 
modernized 
service 1 100 100 23‐May Ongoing and working very well

Hike  Guided hike to Bad pitch Ginette Promotion N/A 100 12‐Feb‐23

Knitting 101 Course At West Pubnico Golf and Country Ginette/ Natalie Promotion N/A 100 08‐Mar‐23

Memory café
Café for People with dementia and 
caregivers Natalie Awareness

Providing a 
healthy/inclusive 
environment 100 14‐Mar‐23

Ongoing sessions. 5 Sessions per year. Last 
session was held on Janauary 16, 2024 at Wild 
Roots Restaurant

Grant Applications
Summer staff, equipment loan, 
women Golf Natalie/ Ginette

Prep work for 
summer

Supporting 
Economic Growth 100 15‐Feb‐23

Seniors Activity Kits Spring Actvity kits free for Seniors Ginette

Not enough for 
all

Providing a 
healthy/inclusive 
environment 100 31‐Mar‐23

Glenwood Park Project
Accessible walkway, Beach 
Volleyball Court Natalie/ Ginette

Contactor's 
timeline

Providing a 
healthy/inclusive 
environment 100 100 31‐May‐23 Net removed for winter months

Glenwood Park Project #2 
increase swimming area and 
improve safety Natalie/ Ginette

Detailed design, 
enviromental 
issues 10 20 01‐Apr‐24

Met with Chris Colins of Viridis Consulting in 
January. He is preparing a proposal so we can 
seek funding for the development of a detailed 
design.

Petanque Boulodrome Develop court to play Petanque Ginette/ Natalie

Funding and 
lease agreement 30 95 01‐Feb‐24

Boulodrome completed. Seeding will be done in 
the spring ( grass around the court).

Accessibility Education
online manditory workshop for 
staff Natalie

Adding more 
modules for 
training 100 31‐Mar‐23

All employees took the accessibility online 
training. More to follow

Acessibilty Audits

Hire a consultant to do 
accessibility Audits on existing 
sidewalks and multipurpose courts Natalie

finding a 
consultant 
within budget

Providing a 
healthy/inclusive 
environment 10 40 31‐Mar‐24

Hired RV Anderson Associate for the audits.  Met 
with  Alex Mason and team in early January. Site 
visits and audits completed. Next step is review of 
draft from our team.
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of 2023
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completion date
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2023‐2024 capital budget
develop draft capital priorities for 
the year, with leadsership input Alain none noted

Plan/deliver 
modernized 
service 100 100 10‐Apr‐23 Draft and final to be presented in May 9‐23

EPC ‐ Mariners Center
Participation in MC expansion 
action committee Alain none noted

Providing a 
healthy/inclusive 
environment 40 50 01‐Sep‐25

multiple meetings, long commitment ‐ 66% 
finalized

Regional Planning initiative

Create an intermunicipal agreemnt 
and fund a new regional planning 
org Alain

regional project 
dependant on 
regional players

Plan/deliver 
modernized 
service 100 100 31‐Oct‐23

Council decision to abandon this initiative.  
project therefore completed.

Jumpstart contract
negotiate and plan jumpstart 
initiative ALain

Dependent on 
regional 
collaboration

Providing a 
healthy/inclusive 
environment 50 95 31‐Dec‐23 Waiting on signature.

Recreation succession 
planning

Work alongside Department to 
determine proper succession and 
course of action Alain

Reliant on 
department 
meetings

Plan/deliver 
modernized 
service 40 60 31‐Mar‐24

Prelim plan discussed, more detailed analysis 
needed.

Recreation



Capital investment plan Approve 5 year capital plan Alain
Assess master 
capital plan

Plan/deliver 
modernized 
service 80 100 07‐Nov‐23 Requires final review and presentation to council

East Pubnico Tank failure

Assess funding options for the 
replacement of the tank floor, prepare 
council for the potential investment

Kyle/Marty/ 
Alain

Urgent repair 
issue

Keeping Residents 
and Businesses 
safe 70 80 01‐May‐24

Confirmed 3 out of 4 sources of funding, phase 
one can proceed once we find a proper 
contractor.

Track and Field ‐ PEB

Construction of a synthetic track 
field, accessible, inclusive, 
completing phase 2 of 3 for the  Kyle/Alain

Province 
announced a 2M 
contribution to 

Providing a 
healthy/inclusive 
environment 70 80 31‐Mar‐24

contractor completed paving , project within 
budget.

Airport municipal agreement
negotiate updated municipal 
agreeement with MODY/TOY Alain

timing on 
negotiation with 
region

Supporting 
Economic Growth 20 30 31‐Mar‐24 Draft agreement drafted, negotiation to begin

Joint police advisory restart Joint committee Alain

obtaing argyle 
community 
member

Keeping Residents 
and Businesses 
safe 100 100 15‐May‐23 Completed, including adding new member

Argyle wind development

support developers through 
information, assist in LUB 
amendment, education Alain

dependent on 
provincial 
application and 
community 
engagement

Supporting 
Economic Growth 85 95 01‐Apr‐26

A final DA will be available for municipal council 
to consider second reading as early as January 25, 
2023

Fire Services Review

Create local team of advisors, 
assess the current situation with 
fire services, consider adding 
resources to meet needs of 
departments Alain

THis process will 
be months or year 
to complete, initial 
deadline of March 
31, 2024 will not 
be met.

Keeping Residents 
and Businesses 
safe 30 40 01‐Nov‐24

Meeting to confirm external assistance to be held 
Wednesday Jan 24 at 7 pm here.

Regional solar initiative

Sign intermunicipal agreement and 
AREA agreement, support 
application for solar farm creation Alain

dependant on 
successful 
application, 
AREA work, 
location

Supporting 
Economic Growth 85 85 30‐Nov‐23 No change since last report

Argyle ADA
contribute time and input on 
application for ADA lease  Alain

assist province of 
NS

Supporting 
Economic Growth 10 85 28‐Feb‐24

The announcement for ADA is closing in.  Also, 
Muise selected by Minister to be on the Review 
Advisory Committee

Noise pollution ‐ public 
engagement

To present draft policy to key 
business and community Alain none noted

Supporting 
Economic Growth 10 40 15‐Jun‐23

Planning ‐ engagement to occur in the coming 
months.  Alix has taken the lead on this item to 
move it efficiently



West Pub community 
meeting ‐ follow up items

questions/concerns from residents 
to follow up (ATV paths, DOT 
issues)

Multiple 
People none noted

Providing a 
healthy/inclusive 
environment 50 100 15‐May‐23

Streetlight want handled by Pubnico NFP group, 
all other concerns flipped to DOT for resolution

23‐24 operating budget 
projection

Project revenue and expenditures 
for the coming year to identify 
issues early Alain

timing on 
infomration from 
PNS

Plan/deliver 
modernized 
service 100 100 15‐Feb‐23

Governance meeting & 
scoping meeting ‐ Mariners 
expansion

Communication and coordination 
of work, assist Brophy, advise 
Albright Alain None noted

Plan/deliver 
modernized 
service 100 100 13‐Feb‐23

Local Housing initiative
Consulting and planning for new 
residential rental housing in Argyle Alain

Funding 
dependent

Supporting 
Economic Growth 10 15‐Apr‐24

Presentation to Council required to establish demand 
for residential housing in our area to support growth, 
existing residents.  Early planning

RFD ‐ Fire services review

assess issues surrounding fire 
service delivery, recommend 
action to council Alain

input from key 
fire volunteers

Plan/deliver 
modernized 
service 100 100 20‐Feb‐23

Finalize strat plan action 
items

finish action items, obtain support 
and commitment from leadership 
team Alain

investment of 
time/effort in 
one on one 
sessions with key 
staff N/A 100 100 20‐Feb‐23

FInalize purchase of 
Mariners center, finalize 
agreements

negotiations complete, final review 
and recommendation to council Alain

time and effort 
of other CAO's

Providing a 
healthy/inclusive 
environment 100 100 04‐Apr‐23

CMA Project  ‐ Clare /Argyle 
Tourism Development 
Initiative

Replace or Refresh the Interpretive 
panels in both areas Scott

Need approval 
from ACOA & 
Acadian Affaires

Supporting 
Economic Growth 50 60 Jan‐24

Design is done, Currently taking videos and 
photos for the new Panels

CMA Project  ‐ 
Clare /Argyle Tourism 
Development Initiative

Create a fund for Festival and 
events to provide year round 
tourism Scott

Need approval 
from
 ACOA & Acadian 
Affaires

Supporting 
Economic Growth 10 10 Jul‐23 Funding not approved ‐ Project Cancelled 

Exit 31 DOT Signs Replace the two exits 31 signs Scott

Photo contest 
for 
new design of 
sign

Supporting 
Economic Growth 40 80 Jan 23/24

Redone the Photo contest. Will aware the 
wiinners next week and start the survey the 
following week.

Veterans Banner Project 2nd year of the project Scott

Promote an 
 install banners 
for vetean 
famillies 100 100 23‐Oct‐23

We finally Recevied all banners Nov 2 and they 
were all installed on Nov 3. COMPLETED

Request System 
Provide easier way
 for residents to request info Scott

In the process 
of going live on 
our webiste

Plan/deliver 
modernized 
service 100 100 01‐Apr‐23 Completed

Low Carbon Community

Submitted a application for for a 
feasibility study or Strategic plan 
for EV Vehcile and Charging 
stations in the municipality Scott

Need approval
 from the 
province

60 60 Jan 23/24 RFP to go out early February

CMA Banner project

Submitted appication to Street 
Beautification Grant t purchase 
banner that would be installed 
aroudn the municipality.  This a 
regional project with MODY, Town, 
Clare and Barrinton Scott

Funding 
approved Next 
step is RFP 50 60 Jan 23/24

Design is done,  Will get quote from potential 
Compagnies

Levy Bylaw
Work with YASTA  and community 
to introduce LEvy Bylaw Scott

Informing and 
buy‐in of 
resident 20 50 Jan 23/24 Frist reading  Jan 25/24

Office of the CAO




