	Activity/Project	Brief Description	Lead staff	Future work & barriers	Strategic Goal	Status of Completion in percentage for January (last month)	Status of Completion in percentage for February (this month)	Expected completion date
	/tettiniq/110ject	Die Description	Icaa starr	Zamers	Plan/deliver		Testivally (time menting	tompletion date
	2022 Summer Day Camp			Analyze Result of	modernized			
	Evaluation	Compiling survey results	Natalie	Survey	service	80	85	23-May
					Plan/deliver			
Recreation					modernized			
	Simple Texting	New way to connect with residents	Natalie/ Scott M	Getting residents t		80	85	23-Ma
	Hike	Guided hike to Bad pitch	Ginette	Promotion	N/A	80	100	12-Feb-2
	Knitting 101 Course	At West Pubnico Golf and Country	Ginette/ Natalie	Promotion	N/A	80	100	08-Mar-2
					Providing a			
		0.676 0 1 311 1 33			healthy/inclusive		7.5	4444
	Memory café	Café for People with dementia and c	al Natalie	Awareness	environment	30	75	14-Mar-2
					Supporting Economic			
	Crant Applications	Summer staff, equipment loan, wom	O Novella / Change	Prep work for sum		80	100	15-Feb-2
	Grant Applications	Summer Stan, equipment loan, worn	e Natalle/ Ginette	Prep work for sum	II Glowtii	80	100	13-F60-2
					Providing a			
					healthy/inclusive			
	Seniors Activity Kits	Spring Actvity kits free for Seniors	Ginette	Not enough for all		10	50	31-Mar-2
	Accessibility Education	online manditory workshop for staff		Adding more modu			10	31-Mar-2